
Tri-State Performance Measures 
 

 
 

 Year-to-Date Rest Of Year Projected Year End 
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ME 176 20 90%    176 20 90% 

NH 40 30 57%       40 30 57% 

VT 71 23 76%     71 23 76% 

 
Total Construction Value Delivered: 2014 Qtr 4 Results 

(All Dollars in Millions) 
 

State 
Advertised to 

Date 
Remainder of 
Calendar Year 

Projected for 
Year 

Construction 
Value of CAP 

Percent of 
CAP 

ME $420.21           $0 $420.21 $443.98  95% 

NH $145.40           $0 $145.40 $169.78  85% 

VT $207.20           $0 $207.20 $178.80  115% 

 

 

 
Projects 42 16 20  71 50 32  44 3 25 

% 27 23 26  45 72 42  28 4 32 

 

Goal = 50% Within 10% 


